

**ANDHRA PRADESH LEGISLATIVE ASSEMBLY
SESSION-9**

L.A.Q.No.5151 (Starred)

given by:

Sri K.Ramabhupal Reddy

Will the Minister for Major and Medium Irrigation be pleased to state:

QUESTION

- a) Whether it is a fact that earlier tenders of Handri Neeva Sujala Sravanthi Canal works were cancelled and fresh contract has been awarded :
- b) if so, the details thereof ; and
- c) the details of payments made and progress of works?

IRRIGATION & C.A.D.(PW: M&MI(R-II) DEPARTMENT

ANSWER

- a) Yes Sir. In case of one of the Packages in AVR HNSS Project Phase-I;
- b) The balance work in Package No. 26 of AVR HNSS Project, Phase-I entrusted to M/s. ALS - KVR (JV) was terminated as per Clause PS61 to APDSS on account of failure of the agency to complete the work on time;
- c) Payments made to the earlier agency was Rs.49.43 crores against agreement amount of Rs.55.88 crores. 85% of the work was completed as on the date of termination of contract.

(THE ABOVE ANSWER HAS BEEN APPROVED BY THE HON'BLE MINISTER FOR
MAJOR & MEDIUM IRRIGATION)

For PRINCIPAL SECRETARY TO GOVERNMENT

To

The A.P.Legislative Assembly (Questions)Department, Hyderabad.
(200 copies. both in English & Telugu).

Copy to:

The Engineer-in-Chief (Irrigation) Hyderabad.

The Chief Engineer (P) Anantapur.

The P.S. to Principal Secretary to Chief Minister (6 copies).

The P.S. to Minister (M.& M.I.)

The P.S. to Principal Secretary (RRM) Irrigation & C.A.D.

The Dy.Director of Translation, Secretariat.

Irrigation & C.A.D.(PW:Genl.I) Department.

General Administration (LC) Department.

SF/SC.

I.& C.A.D.(PW:RII) Dept., U.O.Note No. 4988/M&MI- R-II)/A2/2012,

Dated:15 -03-2012.